

	®	Name	Duration	Start	Finish	Predecessors	17 Jan 16 24 Ja F S S M T W T F S S M
1		Synopsis	5 days	2/1/16 8:00 AM	2/5/16 5:00 PM		
2		Project strategy	9.75 days?	2/8/16 8:00 AM	2/19/16 3:00 PM		
3		SRS	6 days?	2/19/16 3:00 PM	2/29/16 3:00 PM	2	
4		Literature Survey	5 days?	2/29/16 3:00 PM	3/7/16 3:00 PM	3	
5		Real time data collection	2 days?	3/7/16 8:00 AM	3/8/16 5:00 PM		
6		Design:Soil Monitoring	5 days?	3/9/16 8:00 AM	3/15/16 5:00 PM	5	
7		Design:Temperature Monit	4 days?	3/16/16 8:00 AM	3/21/16 5:00 PM	5	
8		Design:Humidity Monitoring	4 days?	3/22/16 8:00 AM	3/25/16 5:00 PM	5	
9		Implementation of code	15 days?	3/28/16 8:00 AM	4/15/16 5:00 PM	6;7;8	
10		Simulation testing	5 days?	4/18/16 8:00 AM	4/22/16 5:00 PM	9	
11		Deployment	10 days?	4/25/16 8:00 AM	5/6/16 5:00 PM	10	





6 5 J W T F S S Precision_Ag...